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Nuclear Material Stabilization and 
Disposition (RL-0011)

D. B. Klos, Vice President of Plutonium 
Finishing Plant Closure Project/

(509) 373-3574 

241-Z  Cell D6 
process piping removal

Completed final shipment
sodium bonded fuel pins
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Overview
This section addresses work in Project Baseline Summary RL-0011, Nuclear Material Stabilization and 
Disposition.  
NOTE:  Unless otherwise noted, all information contained herein is as of the end of December 2006.

Disposition the Plutonium Finishing Plant (PFP) Facility

Notable Accomplishments

FY 2007 Funds vs. Spend Forecast  ($M)

FY 2007 Schedule/Cost Performance  ($M)

$ 99.7 $ 98.2 $ 1.5Nuclear Materials Stabilization & Disposition

Projected FY 2007 
Funding

FY 2007 Fiscal Year 
Spend Forecast

Variance

Budgeted 
Cost of 
Work 

Scheduled

Budgeted 
Cost of 
Work 

Performed

Actual Cost 
of Work 

Performed

Schedule 
Variance $

Schedule 
Variance 

%

Cost 
Variance $

Cost 
Variance 

%

Budget At 
Completion

Nuclear Materials 
Stabilization & 
Disposition

$20.7 $19.6 $21.6 -$1.1 -5.4% -$2.0 -10.1% $85.3

Numbers are rounded to the nearest $0.1M and include the closure services allocation.

• Shipped the final T-3 cask containing the remaining 40 sodium bonded fuel pins to FFTF

• The 241-Z RCRA closure certification was approved by RL and forwarded to Ecology on         
December 20, 2006

• Installed the remaining 8 vertical grating reinforcement posts (total of 13) in Cell D6

• Removed approximately 540 lbs of Cell D6 process piping in 241-Z bringing the overall process piping 
removal to 49 percent complete

• Isolated service piping to glovebox 179-12 and process air and water to glovebox 179-9

• Designed a SWB sleeve to allow container inspection during the loading of the SWBs
– Required for visual examination of the TRU nonstandard containers
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FY 2007 Schedule/Cost Performance  ($M), continued

Schedule Performance: (-$1.1M/-5.4%): Current schedule variance is within threshold.  Negative 
schedule variance is due to two-year delay of Special Nuclear Material De-Inventory.  A Baseline Change 
Request (BCR) has been submitted to DOE for approval to replan the execution of the de-inventory scope of 
work.

Cost Performance: (-$2.0M/-10.1%): Current cost variance is within threshold.  The negative cost 
variance associated with the inability to claim progress on scope that is authorized but not yet in the baseline 
is partially offset by efficiencies in glovebox planning and cleanout.

Performance Analysis  
FYTD and Monthly ($M)
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Monthly BCWS 5.3 7.3 8.2 5.7 6.8 8.3 7.0 6.9 7.8 5.8 7.8 8.5

Monthly BCWP 5.5 7.4 6.7

Monthly ACWP 5.7 7.5 8.4

FYTD BCWS 5.3 12.6 20.7 26.4 33.2 41.5 48.4 55.3 63.1 68.9 76.8 85.3

FYTD BCWP 5.5 12.9 19.6

FYTD ACWP  5.7 13.2 21.6
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Milestone Achievement

Number Milestone Title Type Due Date Actual 
Date

Forecast 
Date

Status/
Comments

TRP-06-533
RCRA Closure Activities Completed For 
Each 241Z Cell With RCRA Permitted 
Tanks

PI 10/30/06 10/26/06 Complete

TRP-06-537 234-5Z Roof Repair Completed PI 3/31/07 9/28/06 Complete

TRP-07-501
Complete Internal Cleanout of Eight 
Gloveboxes by September 30, 2007

PI 9/30/07 9/30/07 On Schedule

TRP-07-502
Operator Certification and Professional 
Engineer Certification on the RCRA 241-
Z Closure Submitted to DOE

PI 3/30/07 12/8/06
Ahead of 
Schedule

TRP-07-503
241-Z Transitioned to Demolition Ready 
Condition

PI 6/30/07 3/5/07
Ahead of 
Schedule

TRP-07-504 241-Z Demolished to Slab-On-Grade PI 9/30/07 6/30/07 Ahead of 
Schedule

TRP-08-004
Removal Action Work Plan for the 216-
Z-9 Crib Complex Submitted to DOE PI 9/30/08 9/30/08 On Schedule

TRP-08-005
Implement the Necessary Lay-up 
Activities to Place PFP in a Safe 
Configuration Until D&D Resumes

PI 9/30/08 9/30/08 On Schedule

TRP-08-025
Complete 216-Z-9 Facility Condition 
Analysis by 30 September 2008 PI 9/30/08 11/30/07

Ahead of 
Schedule

TRP-11-502
Complete Closure of the PFP 241-Z TSD 
Unit

PI 9/30/11 2/8/07
Ahead of 
Schedule

TRP-11-503
Complete Transition and 
Dismantlement of 241-Z Waste 
Treatment Facility

PI 9/30/11 6/30/07
Ahead of 
Schedule


